
ID Task Name Duration Start

1 Notice to proceed 0 days Thu 9/1/11

2 Review As-builts & report 2 wks Thu 9/1/11

3 kick off meeting 0 days Tue 9/20/11

4 Site survey w/ team 1 day Mon 9/26/11

5 Code/condition evaluations 2 wks Tue 9/20/11

6 First community meeting 1 day Tue 9/27/11

7 Prepare draft report 4 wks Wed 9/28/11

8 Cost estimate 2 wks Wed 10/26/11

9 Submit draft report 0 days Tue 11/8/11

10 Client review 1 wk Wed 11/9/11

11 Second community mtg 0 days Wed 11/16/11

12 completereport 2 wks Wed 11/16/11

13 cost estimate 2 wks Wed 11/30/11

14 Submit final report 0 days Tue 12/13/11
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